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ESTIMATE RUN 03/21/2006

ESTIMATE SUMMARY 12:35:42

CONTID: C14950         ESTIMATE NO: 0007 FINL 2002

PCN: 14950-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Resurfacing, El Paso County Line North PERCENT TIME:

PROJECT NO: IM 0252-374                   

I-25 Resurf, El Paso CO Line N

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 03/21/2006 DATE TIME STARTED 04/05/2005

2635 DELTA DRIVE DATE LET 02/24/2005 DATE WORK BEGAN 04/05/2005

 DATE AWARDED 03/18/2005 DATE TIME STOPPED 11/16/2005

 DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED 11/16/2005

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/05/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,491,310.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,712,022.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 40,680.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

100.00%

0.00

0.00

0.00

40,680.33

$

$

$

$

2,435,538.49

55,771.55

2,491,310.04

0.00

2,491,310.04

0.00

0.00

2,491,310.04

0.00

AMOUNT DUE 2,491,310.04 40,680.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,680.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

90.0
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 61,499.000 61,499.000

SY  0.000 0.00

1.10000 61,499.000 67,648.90

202-00240  
 

0010 BLADING 4.000 4.000

HOUR 0.000 0.00

110.00000 4.000 440.00

203-01500  
 

0015 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0020 *RESET GUARDRAIL TYPE 3 200.000 200.000

LF  0.000 0.00

13.85000 200.000 2,770.00

210-01130  
 

0025 *RESET END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

103.00000 9.000 927.00

210-01200  
 

0030 *ADJUST GUARDRAIL 3,225.000 3,225.000

LF  0.000 0.00

5.90000 3,225.000 19,027.50

210-04200  
 

0035 AGGREGATE BASE COURSE (SPECIAL) 1,680.000 1,680.000

CY  0.000 0.00

21.00000 1,680.000 35,280.00

304-09000  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.360 22.360

TON 0.000 0.00

125.00000 22.360 2,795.00

403-00720  
 

0045 *STONE MATRIX ASPHALT 20,313.230 20,313.230

TON 0.000 0.00

61.80000 20,313.230 1,255,357.61

403-09210  
 

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 13,975.210 13,975.210

TON 0.000 0.00

43.45000 13,975.210 607,222.87

403-34821  
 

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 12,607.000 12,607.000

GAL 0.000 0.00

0.80000 12,607.000 10,085.60

411-10255  
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.990 2.990

TON 0.000 0.00

530.00000 2.990 1,584.70

507-00400  
 

0065 CURB TYPE 6 (SECTION M) 189.000 189.000

LF  0.000 0.00

22.30000 189.000 4,214.70

609-60011  
 

0070 *DELINEATOR (TYPE I) 30.000 30.000

EACH 0.000 0.00

15.40000 30.000 462.00

612-00001  
 

0075 *DELINEATOR (TYPE II) 10.000 10.000

EACH 0.000 0.00

17.60000 10.000 176.00

612-00002  
 

0080 *DELINEATOR (TYPE III) 20.000 20.000

EACH 0.000 0.00

19.80000 20.000 396.00

612-00003  
 

0085 *RUMBLE STRIP (GRINDING) 80,129.000 80,129.000

LF  0.000 0.00

0.20000 80,129.000 16,025.80

614-80387  
 

0090 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

615-00030  
 

0095 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

58,100.00000 1.000 58,100.00

626-00000  
 

0100 *EPOXY PAVEMENT MARKING 292.000 292.000

GAL 0.000 0.00

59.40000 292.000 17,344.80

627-00005  
 

0105 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,010.000 1,010.000

GAL 0.000 0.00

54.45000 1,010.000 54,994.50

627-00012  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,769.000 3,769.000

SF  0.000 0.00

11.15000 3,769.000 42,024.35

627-01003  
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 334.000 334.000

HOUR 0.000 0.00

22.00000 334.000 7,348.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 59.000 59.000

DAY 0.000 0.00

55.00000 59.000 3,245.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 87.000 87.000

DAY 0.000 0.00

457.00000 87.000 39,759.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 56.000

EACH 0.000 0.00

55.00000 56.000 3,080.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 32.000

EACH 0.000 0.00

55.00000 32.000 1,760.00

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 72.000

SF  0.000 0.00

16.50000 72.000 1,188.00

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

4,125.00000 2.000 8,250.00

630-80355  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

630-80358  
 

0160 *DRUM CHANNELIZING DEVICE 36.000 36.000

EACH 0.000 0.00

27.50000 36.000 990.00

630-80360  
 

0165 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

38.50000 0.000 0.00

630-80363  
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 250.000 250.000

EACH 0.000 0.00

11.00000 250.000 2,750.00

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE -10,209.220 -10,209.220

F A 0.000 0.00

1.00000 -10,209.220 -10,209.22

700-70012  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0195 F/A QUALITY INCENTIVE PAYMENT 27,852.950 27,852.950

F A 0.000 0.00

1.00000 27,852.950 27,852.95

700-70025  
 

0200 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 REMOVAL OF GUARDRAIL TYPE 3 MCR 1 (CO 002) 163.000 163.000

LF  0.000 0.00

6.30000 163.000 1,026.90

202-01130  
 

0425 REMOVAL OF END ANCHORAGE MCR 1 (CO 002) 4.000 4.000

EACH 0.000 0.00

220.00000 4.000 880.00

202-01300  
 

0430 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

CAT 0200 $0.00 2,288,527.96CURRENT AMT 2,288,527.96 $$
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE H-17-CF H-17-CF

0210 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 896.000

SY  0.000 0.00

1.10000 896.000 985.60

202-00240  
 

0215 *REMOVAL OF BRIDGE RAILING 456.000 456.000

LF  0.000 0.00

8.00000 456.000 3,648.00

202-00425  
 

0220 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,550.00000 1.000 22,550.00

202-00495  
 

0225 *REMOVAL OF EXPANSION DEVICE 29.000 29.000

LF  0.000 0.00

138.00000 29.000 4,002.00

202-00504  
 

0230 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

210-00510  
 

0235 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,871.00000 1.000 2,871.00

250-00010  
 

0240 *HEALTH AND SAFETY OFFICER 20.000 20.000

HOUR 0.000 0.00

85.80000 20.000 1,716.00

250-00110  
 

0245 *MATERIAL SAMPLING AND DELIVERY 3.000 3.000

EACH 0.000 0.00

116.60000 3.000 349.80

250-00120  
 

0250 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

250-00210  
 

0255 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

328.00000 0.000 0.00

250-00220  
 

0260 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 157.430 157.430

TON 0.000 0.00

43.45000 157.430 6,840.33

403-34821  
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE H-17-CF H-17-CF

0265 GEOTEXTILE (PAVING) 713.000 713.000

SY  0.000 0.00

5.40000 713.000 3,850.20

420-00500  
 

0270 *BRIDGE EXPANSION DEVICE (0-2 INCH) 143.000 143.000

LF  0.000 0.00

132.00000 143.000 18,876.00

518-01002  
 

0275 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

627.00000 2.000 1,254.00

606-01340  
 

0280 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

990.00000 4.000 3,960.00

606-01370  
 

0285 *TRANSITION TYPE 3J 4.000 4.000

EACH 0.000 0.00

814.00000 4.000 3,256.00

606-01385  
 

0290 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

913.00000 2.000 1,826.00

606-01390  
 

0295 *END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,480.00000 0.000 0.00

606-02005  
 

0300 *BRIDGE RAIL TYPE 10R 448.000 448.000

LF  0.000 0.00

94.70000 448.000 42,425.60

606-11010  
 

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

CAT 0300 $0.00 140,410.53CURRENT AMT 140,410.53 $$

CAT NO0301 WINGWALL FOR CBC 

0310 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

4,400.00000 1.000 4,400.00

202-00003  
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WINGWALL FOR CBC 

0315 REMOVAL OF FENCE 104.000 104.000

LF  0.000 0.00

8.80000 104.000 915.20

202-01000  
 

0320 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 105.000 105.000

CY  0.000 0.00

38.30000 105.000 4,021.50

203-00060  
 

0325 *STRUCTURE EXCAVATION 132.000 132.000

CY  0.000 0.00

55.00000 132.000 7,260.00

206-00000  
 

0330 *STRUCTURE BACKFILL (CLASS 2) 50.000 50.000

CY  0.000 0.00

110.00000 50.000 5,500.00

206-00200  
 

0335 *SILT FENCE 95.000 95.000

LF  0.000 0.00

3.85000 95.000 365.75

208-00020  
 

0340 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

208-00045  
 

0345 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00070  
 

0350 *SEEDING (NATIVE) 0.300 0.300

ACRE 0.000 0.00

3,850.00000 0.300 1,155.00

212-00006  
 

0355 *SOIL PREPARATION (SPECIAL) 0.300 0.300

ACRE 0.000 0.00

6,600.00000 0.300 1,980.00

212-00047  
 

0360 *MULCHING (WEED FREE HAY) 0.300 0.300

ACRE 0.000 0.00

3,850.00000 0.300 1,155.00

213-00002  
 

0365 *MULCH TACKIFIER 60.000 60.000

LB  0.000 0.00

6.60000 60.000 396.00

213-00061  
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PCN: 14950-BID    ESTIMATE RUN 03/21/2006

PROJECT: IM 0252-374                   ESTIMATE NO: 0007 12:35:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WINGWALL FOR CBC 

0370 *BRUSH LAYER CUTTING 20.000 20.000

EACH 0.000 0.00

33.00000 20.000 660.00

214-01010  
 

0375 *RIPRAP (24 INCH) 98.000 98.000

CY  0.000 0.00

110.00000 98.000 10,780.00

506-00224  
 

0380 *CONCRETE CLASS D 22.600 22.600

CY  0.000 0.00

385.00000 22.600 8,701.00

601-03000  
 

0385 *REINFORCING STEEL 1,683.000 1,683.000

LB  0.000 0.00

2.20000 1,683.000 3,702.60

602-00000  
 

0390 FENCE BARBED WIRE WITH METAL POSTS 36.000 36.000

LF  0.000 0.00

22.00000 36.000 792.00

607-01000  
 

0395 FENCE (PLASTIC) 225.000 225.000

LF  0.000 0.00

5.50000 225.000 1,237.50

607-11525  
 

0400 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0301 $0.00 55,771.55CURRENT AMT 55,771.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0405 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

620-00001  
 

0410 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,860.00000 1.000 2,860.00

620-00011  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

990.00000 1.000 990.00

620-00020  
 

CAT 0400 $0.00 6,600.00CURRENT AMT 6,600.00 $$

PROJECT TOTAL 0.00 $ 2,491,310.04CURRENT AMT 2,491,310.04 $$


